
SHARK Collection Phase

From To

Katie Chamberlin <kchamberlin@anchorqea.com> Bay LTMS <BayLTMS@anchorqea.com>
 

CC BCC

Subject Date/Time

RE: 2012 LTMS Project Coordination Meetings 04/16/2012 03:04 PM

Item Body

Good afternoon,
 
Please find attached the updated 2012 dredging projects chart and draft agenda for the Project 
Coordination Meeting scheduled for 10am this Thursday at BCDC.
 
Thanks,
Katie Chamberlin
 
From: Katie Chamberlin On Behalf Of Bay LTMS
Sent: Friday, April 06, 2012 4:22 PM
To: Bay LTMS
Subject: 2012 LTMS Project Coordination Meetings
 
Good afternoon LTMS participants,
 
Please see the message below regarding upcoming and future dates for LTMS Project Coordination 
meetings from Brenda Goeden (BCDC).  These meeting dates will appear on the LTMS meeting calendar 
(http://www.spn.usace.army.mil/ltms/) by early next week.  
 
Katie Chamberlin
ANCHOR QEA, L.P.
 
From: Brenda Goeden 
To: Katie Chamberlin
Subject: Project Coordination Meetings 

Dear Interested Parties,

Please join us for the next LTMS Project Coordination Meeting (previously the Short Term 
Windows Meeting) at BCDC from 10am to 12pm on Thursday, April 19, 2012.  At that meeting, 
we will review the proposed dredging projects for 2012.  In addition, please mark your calendars 
for June 14th, August 17th, October 12th, and November 15th for additional Project 
Coordination meetings from 10am to 12pm at BCDC.  
 

mailto:<kchamberlin@anchorqea.com>
mailto:<BayLTMS@anchorqea.com>


Attached is the current dredging projects chart for 2012 for your review (make sure you open the 
2012 tab).  The agenda will follow one week before the meeting.  Please let me know directly if 
you have agenda items for the meeting.

Thank you, 
Brenda 

Brenda Goeden
Sediment Program Manager
San Francisco Bay Conservation and Development Commission
50 California Street, Suite 2600
San Francisco, CA 94111
415.352.3623
brendag@bcdc.ca.gov
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FREQUENCY
CONTRACTO

R

(if known) (if known)

America's Cup   
Pier 9S, 14, 

Brannan St. OWB 
(S of 30/32) San Francisco SAR approved

Alameda Ferry 
Terminal Alameda RBC 2009 C 8/1 - 11/30

DFG/FWS/NOAA/herring/ 
longfin/salmon/steelhead/

least tern
No WETA funding; project on indefinite hold

Amports Benicia

29

RBC D C WI Tier One 
approved 2/27 3/1 8/1 - 11/30

DFG/FWS/NOAA/Delta 
smelt/ 

longfin/salmon/steelhead
Informal consultation completed;  2012 dredging complete

Bay Bridge 
Caltrans Oakland B

Brickyard Cove 
Marina Richmond Tier One 

Approved

Amports Benicia 25 RBC Needs to dredge in January

CalTrans Alameda 210 SAR approved

Chevron Long 
Wharf Richmond 150 BC 2011 Annual D C SFDODS 

/upland SAP approved September 6/1 - 11/30 DFG/NOAA/herring/ 
longfin/salmon/steelhead

Clipper Yacht 
Harbor, Basin One Sausalito RBC 2007 3-4 yrs C SF-11 6/1 - 10/31

DFG/NOAA/herring/ 
longfin/salmon/steelhead/ 

coho

ConocoPhillips Rodeo RBC 2010 Annual SF-8, SF-9 6/1 - 11/30 DFG/NOAA/longfin/ 
salmon/steelhead

Cove Investment Richmond Application 
submitted

6/1 - 11/30 DFG/NOAA/longfin/ 
salmon/steelhead

Levin Richmond Richmond R 2011 Advanced maintennace dredging

FREQUENCY
CONTRACTO

R

(if known) (if known)

Main Ship 
Channel (Corps) San Francisco RB 2010 Annual Essayons H SF-8

SF-17 None

Martinez Marina Martinez SAP approved

Oakland Inner and 
Outer Harbors 

(Corps)
Oakland

300
RB 2011 Annual

C

SFDODS / 
beneficial 
reuse

Tier One for 
Ocean 
Approved

8/1 - 11/30
DFG/FWS/NOAA/herring/ 
longfin/salmon/steelhead/
least tern

Paradise Cay Tiburon Tier One 
approved

CONSULT AGENCIES/ 
SPECIESPROJECT NAME CITY/ LOCALE

 EPISODE 
2011 

VOLUME 
(Range in 
1000 CYS)

PERMITS 
OBTAINED

LAST 
DREDGED EQUIPMENT COMMENTS

DISPOSAL 
SITE DMMO STATUS

EST. START 
DATE

EST. FINISH 
DATE

WORK 
WINDOW

PROJECT NAME CITY/ LOCALE

 EPISODE 
2011 

VOLUME 
(Range in 
1000 CYS)

PERMITS 
OBTAINED

LAST 
DREDGED EQUIPMENT

DISPOSAL 
SITE DMMO STATUS

EST. START 
DATE

EST. FINISH 
DATE

WORK 
WINDOW

CONSULT AGENCIES/ 
SPECIES COMMENTS

1



 04/16/12

Port of Oakland 
Berths Oakland 2011 8/1 - 11/30

DFG/FWS/NOAA/herring/ 
longfin/salmon/steelhead/

least tern

Pier 39 San Francisco 100/63 BC 2008 4 years C SF-11 SAR approved 6/1 - 11/30 DFG/NOAA/herring/ 
longfin/salmon/steelhead

Port of SF, Berth 
27 San Francisco RB 2010 Annual C SAP approved 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead

Port of SF, Berth 
35 San Francisco RBC 2011 Annual C SAP approved June 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead

San Francisco 
Marina. West 

Basin
San Francisco 73 RBC 2009 2-3 years D C Upland/SF-11 SAR submitted 6/1 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead

Richmond Inner 
Harbor (Corps) Richmond RB 2010 Annual SAP approved 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead

Richmond Outer 
Harbor (Corps) Richmond 250 RB 2010 Annual SAP approved 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead

City of SF Marina  
West Basin San Francisco 73 RBC 2009 2-3 years D C Upland/SF-11 SAR submitted 6/1 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead additional testing of contaminanted area underway

San Rafael 
Homeowners 
Newport HOA

San Rafael 2003 SR C SF-10 Tier One 
approved 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead Waiting for UCASE to dredge channel

San Rafael 
Homeowners 

Porto Bellow HOA
San Rafael 2005 SR C SF-10 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead Waiting for UCASE to dredge channel

San Rafael 
Homeowners 

Royal Court HOA
San Rafael 2005 SR C SF-10 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead Waiting for UCASE to dredge channel

San Rafael Rock 
Quarry San Rafael C D C SAR approved 6/1 - 11/30 DFG/NOAA/herring/ 

longfin/salmon/steelhead

FREQUENCY
CONTRACTO

R
(if known) (if known)PROJECT NAME CITY/ LOCALE

 EPISODE 
2011 

VOLUME 
(Range in 
1000 CYS)

PERMITS 
OBTAINED

PROJECT NAME CITY/ LOCALE

 EPISODE 
2011 

VOLUME 
(Range in 
1000 CYS)

PERMITS 
OBTAINED

LAST 
DREDGED EQUIPMENT

DISPOSAL 
SITE DMMO STATUS

EST. START 
DATE

EST. FINISH 
DATE

WORK 
WINDOW

CONSULT AGENCIES/ 
SPECIES COMMENTSFREQUENCY

CONTRACTO
R

COMMENTS
LAST 

DREDGED EQUIPMENT
DISPOSAL 

SITE DMMO STATUS
EST. START 

DATE
EST. FINISH 

DATE
WORK 

WINDOW
CONSULT AGENCIES/ 

SPECIES
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Suisun Bay 
Channel/

New York Slough 
(Corps)

Suisun RB 2011 Annual SF-16 8/1 - 11/30
DFG/FWS/NOAA/longfin/ 

delta smelt/salmon/ 
steelhead (depth > 10 ft)

Tesoro Carquinez 4 2005 Upland/SF-9 SAP approved August 8/1 - 11/30
DFG/FWS/NOAA/longfin/ 

delta smelt/salmon/ 
steelhead (depth > 10 ft)

USCG Yerba 
Buena Island San Francisco C SF-11

SAR in process
SAP approved 

2011
6/1 - 11/30

DFG/NOAA/herring/ 
longfin/salmon/steelhead/e

elgrass
Permits pending, Revisions to IAA needed, eelgrass and ulva issues

Valero Carquinez 80 C Montezuma, 
SF-9

DFG/NOAA/herring/ 
longfin/salmon/steelheadVallejo Marina 

North and South 
Basins

Vallejo 79 C SF-9
SAP approved

West PAC Energy Pittsburg 170 C
 WI/ 

Montezuma SAR approved

3



 

 
 
 
 

Project Coordination Meeting Agenda 
 

19 April 2012: 10:00am  12:00pm 
 

BCDC 
50 California St., Suite 2600 

San Francisco 
 

1. Welcome and Introductions 10:00 
2. Proposed Revisions to the Agenda 10:05 
3. Review 2012 Dredging Project Chart 10:10 
4. Beneficial Reuse Sites 11:15 
5. Confirm Decisions and Tasks 11:50 
6. Adjourn 12:00 

 
 
 


